

# MAS PTMS Planning 2005-2006

## 2005

L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D
<b>SEPTEMBER</b>							<b>OCTOBER</b>							<b>NOVEMBER</b>							<b>DECEMBER</b>						
			1	2	3	4	3	4	5	6	7	8	9	1	2	3	4	5	6				1	2	3	4	
5	6	7	8	9	10	11	10	11	12	13	14	15	16	7	8	9	10	11	12	13	5	6	7	8	9	10	11
12	13	14	15	16	17	18	17	18	19	20	21	22	23	14	15	16	17	18	19	20	12	13	14	15	16	17	18
19	20	21	22	23	24	25	24	25	26	27	28	29	30	21	22	23	24	25	26	27	19	20	21	22	23	24	25
26	27	28	29	30			31							28	29	30					26	27	28	29	30	31	

## 2006

L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D		
<b>JANVIER</b>							<b>FEVRIER</b>							<b>MARS</b>							<b>AVRIL</b>								
						1			1	2	3	4	5			1	2	3	4	5	3	4	5	6	7	8	9		
2	3	4	5	6	7	8	6	7	8	9	10	11	12	6	7	8	9	10	11	12	10	11	12	13	14	15	16		
9	10	11	12	13	14	15	13	14	15	16	17	18	19	13	14	15	16	17	18	19	17	18	19	20	21	22	23		
16	17	18	19	20	21	22	20	21	22	23	24	25	26	20	21	22	23	24	25	26	24	25	26	27	28	29	30		
23	24	25	26	27	28	29	27	28						27	28	29	30	31											
30	31																												
<b>MAI</b>							<b>JUIN</b>							<b>JUILLET</b>							<b>AOUT</b>								
1	2	3	4	5	6	7				1	2	3	4	3	4	5	6	7	8	9				1	2	3	4	5	6
8	9	10	11	12	13	14	5	6	7	8	9	10	11	10	11	12	13	14	15	16	7	8	9	10	11	12	13		
15	16	17	18	19	20	21	12	13	14	15	16	17	18	17	18	19	20	21	22	23	14	15	16	17	18	19	20		
22	23	24	25	26	27	28	19	20	21	22	23	24	25	24	25	26	27	28	29	30	21	22	23	24	25	26	27		
29	30	31					26	27	28	29	30			31							28	29	30	31					
<b>SEPTEMBRE</b>							<b>OCTOBRE</b>							<b>NOVEMBRE</b>							<b>DECEMBRE</b>								
				1	2	3	2	3	4	5	6	7	8			1	2	3	4	5	4	5	6	7	8	9	10		
4	5	6	7	8	9	10	9	10	11	12	13	14	15	6	7	8	9	10	11	12	11	12	13	14	15	16	17		
11	12	13	14	15	16	17	16	17	18	19	20	21	22	13	14	15	16	17	18	19	18	19	20	21	22	23	24		
18	19	20	21	22	23	24	23	24	25	26	27	28	29	20	21	22	23	24	25	26	25	26	27	28	29	30	31		
25	26	27	28	29	30		30	31						27	28	29	30												

### Chantier 1

Atelier: du 24/11/05 au 10/02/06  
CT: du 21/11/05 au 10/01/06

### Chantier 2

Atelier: du 23/02/06 au 28/04/06  
CT: du 20/02/06 au 28/03/06

### Chantier 3

Atelier: du 11/05/06 au 14/07/06  
CT: du 08/05/06 au 20/06/06

### Cours théoriques

6 semaines par chantier

Examens des cours  
théoriques  
26 et 27 juin 2006